Weston Solutions, Inc
1435 Garrison St. Suite 100
Lakewood, CO 80215

Phone: 303-729-6100

Fax: 303-729-6101

DAILY PRODUCTION & QUALITY CONTROL REPORT

sontract No /TDD Project Title / Location

EP-58-13-01 EPA Region 8 Start IV Contract

Day of Report Report No.

31-Jul-14 4
PROJECT POINTS OF CONTACT
Position Name E-Mall Address Phone No.
FOSC Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
Project Manager Dave Robinson avid robinson@westonsolutions.com 937-572-3630 (mobile)
Project Scientist Ellie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
Project Scientist Jamie Miller imiller@techlawinc.com 720-302-3387 (mobile)
WEATHER CONDITIONS
Gonditions Temp ©) Wind Add'l Readings
Low 65 MPH 8 Precip ) -
AM Clear i Clear High | 92 | bir SE  |Humidity 0 70%

dditionat Weather Comments: None Noted

PRP CONTRACTORS/LEAD PERSONNEL/START FIELD STAFF

Name Gompany Trade | Work Performed

Garner Removal Lead, Site Safety
ICTEH Environmental / IH Support

ON-SITE EQUIPMENT

Cn-Site Hours

Equipment Vendor / Tag No. Work Performed - -
Used | ldle | Repalr | Total

Ver. 1.1 11/07 1of2

ED_001822A_00018811-00001



Vendor Cluantity Purpose

Material

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July

I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water

- No fuel was noted leaking into the water (sheen or smeli) -No
I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacent F
Description of Health & Safely Actions Taken Today / Safely Inspections Condhcted Taken
I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday) F
Name sompany Purpose of Visit I Chut %;%;d MName

Ver. 1.1 11/07 20f2

ED_001822A_00018811-00002



¥/SOLUTION
DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

EP-58-13-01 EPA Region 8 Start IV Contract

sontract No/TDD Day of Report Report No.

31-Jul-14 4

PROJECT POINTS OF CONTACT

Position Name E-Mall Address Phone No,
FOSC Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
Project Manager Dave Robinson avid. robinson@westonsolutions.com 937-572-3630 (mobile)
Project Scientist Eliie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
Project Scientist Jamie Miller imiller@techlawinc.com 720-302-3387 (mobile)
WEATHER CONDITIONS
Gonditions Temp ©) Wind Add'l Readings
Lowe 65 TP H 8 Precip. -
P
Clear Clear High 92 Dir SE Humidity ) 70%

deitional Weather Comments: None Noted

PRP CONTRACTORS/LEAD PERSONNELISTART FIELD STAFP

Mame Gompany Trade [ Work Performed

Garner Removal Lead, Site Safety
ICTEH Environmental / IH Support

ON-SITE EQUIPMENT

On-Site Hours
Used | Idle | Repair | Total

Equipment Vendor / Tag No. Work Performed

Ver. 1.1 11/07 3of2

ED_001822A_00018811-00003



Material Vendor Cluantity

Purpose

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Sately Actions Taken Today / Safely Inspections Condhucted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_— . Bigned
Name sompany Purpose of Visit In Chut w?xw

Ver. 1.1 11/07 40f2

ED_001822A_00018811-00004



Gontract No /TDD

DAILY PRODUCTION & QUALITY CONTROL REPORT

e SOLUTION

Project Title / Location Day of Report Report No.

EP-S8-13-01

JECT POINTS OF CONTACT

EPA Region 8 Start IV Contract

31-Jul-14 4

Position Name E-Mail Address Phone No.
: Paul Peronard eronard. paul@epa.gov 303-886-1638 (mobile)
ot Manager Dave Robinson avid.robinson@westonsolutions.com 937-572-3630 (mobile)
ct Scientist Ellie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
ct Scientist Jamie Miller imiller@techlawinc.com

720-302-3387 (mobile)

A\THER CONDITIONS

Gonditions Temp ©) Wind Add'l Readings
Lowe 65 TP H 8 (i -
Clear P Clear
High 92 Dir SE 70%

onal Weather Comments. None Noted

CONTRACTORS/LEAD PERSONNELISTART FIELD STAFF

Mame

Gompany

Trade [ Work Performed

Garner

Removal Lead, Site Safety

ICTEH

Environmental / IH Support

5ITE EQUIPMENT

Equipment

Vendor / Tag No.

Gn-Site Hours
Used | lkile

Work Performed

Repair | Total

ED_001822A_00018811-00005



Material Vendor Cluantity

Purpose

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely Inspections Condhucted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_— . Bigned
Name sompany Purpose of Visit In Chut w?xw

Ver. 1.1 11/07 6of2
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et No./TDD

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report

SO 1LLITION

Report No.

58-13-01

EPA Region 8 Start IV Contract

31-Jul-14 4
POINTS OF CONTACT
osition Name E-Mail Address Phone No.

Paul Peronard eronard.paul@epa.gov 303-886-1638 (mobile)
ger Dave Robinson avid. robinson@westonsolutions.com 937-572-3630 (mobile)
tist Ellie Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
tist Wamie Miller imiller@techlawine.com 720-302-3387 (mobile)

CONDITIONS

Gonditions Temp ©) Wind Add't Readings
Low 65 | WMPH 8 Precip ) -
Clear P Clear
High 92 Dir SE Humidit 70%

ather Cormments: None Noted

RACTORS/LEAD PERSONNEL/START FIELD STAFF

Name

Gompany

Trade | Work Performed

Garner

Removal Lead, Site Safety

ICTEH

Environmentai / IH Support

QUIPMENT

uiprnent

Vendor / Tag No.

Work Performed

Cr-Site Hours

sed | lde

Repalr | Total

ED_001822A_00018811-00007



Material Vendor Cluantity

Purpose Corditn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely Inspections Condhucted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_— . Bigned
Name sompany Purpose of Visit In Chut w?xw

Ver. 1.1 11/07 8of2

ED_001822A_00018811-00008



DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report Report No.

Mame

EPA Region 8 Start IV Contract

E-Mail Address

31-Jul-14 4

Phone No.

Paul Peronard

eronard.paul@epa.gov

303-886-1638 (mobile)

Dave Robinson

avid.robinson@westonsolutions.com

937-572-3630 (mobile)

Ellie Kastner

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Jamie Miller

imiller@techlawinc.com

720-302-3387 (mobile)

ITIONS

Gonditions Temp ©) Wind Add'l Readings
o . cl Low 65 | MPH 8 Precip. -
lear ear
High 92 Dir SE Hupmidity (%) 70%

mments: None Noted

ORS/ILEAD PERSONNELISTARI FIELD STAFF

Gompany

Trade [ Work Performed

Garner

Removal Lead, Site Safety

ICTEH

Environmentai / IH Support

ENT

Vendor / Tag No.

Work Performed

CreSitte Hours

Used | ldle | Repalr | Total

ED_001822A_00018811-00009



Waterial Vendor Quantity

Purpose Conditn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely Inspections Condhicted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ . Bigned
Name Lompany Purpose of Visit In Chut HASE ornpan

Ver. 1.1 11/07 100of2

ED_001822A_00018811-00010



DAILY PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

P SOILUNION

Day of Report Report No.

Mame

EPA Region 8 Start IV Contract

E-Mall Address

31-Jul-14 4

Phone No.

Paul Peronard

peronard.paul@epa.gov

303-886-1638 (mobile)

Dave Robinson

david.robinson@westonsolutions.com

937-572-3630 (mobile)

Ellie Kastner

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

Jamie Miller

imiller@techlawinc.com

720-302-3387 (mobile)

5 2

Gonditions Temp ©) Wind Add'l Readings
Low 65 MPH 8 -
i Clear High | 92 | Dir SE 70%
None Noted

EAD PERSONNEL/STARIT FIELD STAFF

Gompany Trade | Work Performed

Garner

Removal Lead, Site Safety

ICTEH

Environmentai / [H Support

Vendor / Tag No.

Work Performed

Cne-Sitte Hours
Used | kdle

Repalr | Total

Ver. 1.1 11/07

11of2

ED_001822A_00018811-00011



Waterial Vendor Guantity

Purpose Condtn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely inspections Condcted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ ) Bigned
Name Lompany Purpose of Visit In hut HASE

Ver. 1.1 11/07 120f2

ED_001822A_00018811-00012



PRODUCTION & QUALITY CONTROL REPORT

Project Title / Location

Day of Report Report No.

EPA Region 8 Start IV Contract

31-Jul-14 4

Name E-Mail Address Phone No.
Peronard peronard.paul@epa.gov 303-886-1638 (mobile)
 Robinson david.robinson@westonsolutions.com 937-572-3630 (mobile)
Kastner ellie kastner@westonsolutions.com 302-540-0099 (mobile)
e Miller imiller@techlawinc.com 720-302-3387 (mobile)

nditions Temp ©) Wind Add'l Readings
Low 65 MPH 8 ) -
Clear - -
High 92 Dir SE 70%
oted

ERSONNEL/START FIELD STAFF

Trade | Work Performed

Gompany

Removali Lead, Site Safety

Environmental / IH Support

Vendor / Tag No.

Work Performed

Cn-Site Hours

sed | kdle | Repalr | Total

ED_001822A_00018811-00013



Waterial Vendor Guantity

Purpose Condtn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely inspections Condcted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ ) Bigned
Name Lompany Purpose of Visit In hut HASE

Ver. 1.1 11/07 14 0of2

ED_001822A_00018811-00014



T SOLLUTION

Project Title / Location Day of Report Report No.
EPA Region 8 Start IV Contract
9 31-Jul-14 4
Name E-Mail Address Phone No.
rd eronard.paul@epa.gov 303-886-1638 (mobile)
on avid.robinson@westonsolutions.com 937-572-3630 (mobile)
' ellie kastner@westonsolutions.com 302-540-0099 (mobile)
imiller@techlawinc.com 720-302-3387 (mobile)
3 Temp ©) Wind Add'l Readings
cl Low 65 MPH 8 Precip. ) -
ear High | 92 | bir SE  |Humidity o) 70%
NEL/STARTFIELD STAFFE
HAPENY Trade | Work Performed

Removal Lead, Site Safety
Environmental / IH Support

Gn-Site Hours
or / Tag No. Work Performed - -
Used | ldle | Repalr | Total
E 15E

ED_001822A_00018811-00015



WMaterial Vendor Cluantity Purpose  |Condtn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely inspections Condcted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ " Bigned
Name Lompany Purpose of Visit In Jut HASE

Ver. 1.1 11/07 160f2

ED_001822A_00018811-00016



Y SOLUT ON
CTION & QUALITY CONTROL REPORT

Project Title / Location Day of Report Report No.

EPA Region 8 Start IV Contract

31-Jul-14 4
= E-Mall Address Phone No.

eronard.paul@epa.gov 303-886-1638 (mobile)
avid.robinson@westonsolutions.com 937-572-3630 (mobile)
ellie kastner@westonsolutions.com 302-540-0099 (mobile)
imiller@techlawinc.com 720-302-3387 (mobile)

Temp ©) Wind Add'l Readings

Lowe 65 TP 8 -

Clear

High 92 Dir SE

STARTFIELD STAFF

Trade | Work Performed

70%

Removal Lead, Site Safety
Environmental / IH Support

Gn-Site Hours

Work Performed -
Used | ldle | Repair | Total

ED_001822A_00018811-00017



Vendor Quuantity Spec uanti

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants will be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaiuate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to 1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacen

I~

Description of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ Bigned .
Name Lompany Purpose of Visit In Put HASE ose ol Vis

Ver. 1.1 11/07 18 of2

ED_001822A_00018811-00018



ON & QUALITY CONTROL REPORT

Project Title / Location

Day of Report

F SOLUTION

&

Report No.

. Region 8 Start IV Contract

E-Mail Address

31-Jul-14

Phone No.

4

eronard. paul@epa.gov

303-886-1638 (mobile)

avid robinson@westonsolutions.com

937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

imiller@techlawinc.com

720-302-3387 (mobile)

Temp ©) Wind Add'l Readings
Lowe 65 TP H 8 Procip. -
Clear - - .
High 92 Dir SE Hummidity (%) 70%

TFIELD STAFF

Trade | Work Performed

Removal Lead, Site Safety

Environmental / IH Support

Gn-Site Hours

Work Performed

sed | lkile

Repair | Total

Ver. 1.1 11/07

190f2

ED_001822A_00018811-00019



Vendor Quuantity

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants will be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM sampl¢
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystalline silica around the hotzone (based on materials known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 o 1.
- CTEH requested that all analytes that have been non-detect so far in the iab samplies be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODS5 to the analysis list for samples from the relief channeis.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smell)
I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacgent

I~

»

Dascription of Health & Safety Actions Taken Today / Safety Inspections Conducted
I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

" " Bigned
Mame Lompany Purpose of Visit In Chusd HASE it

Ver. 1.1 11/07 200f2

ED_001822A_00018811-00020



b Title [ Location

QUALITY CONTROL REPORT

Day of Report

Report No.

8 Start IV Contract

E-Mait Address

31-Jul-14

Phone No.

4

eronard.paul@epa.gov

303-886-1638 (mobile)

avid robinson@westonsolutions.com

937-572-3630 (mobile)

ellie kastner@westonsolutions.com

302-540-0099 (mobile)

imiller@techlawinc.com

720-302-3387 (mobile)

Temp ) Wind
Low 65 TP H 8
High | 92 | Dir SE

STAFE

Trade | Work Performed

val Lead, Site Safety

)nmental / IH Support

Work Performed

Cn-Site Hours

Used

ldie

Repalr

Total

21
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Vendor Quuantity

I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:

- Entries were made to conduct salvage and debris management in the southeast portion of the site.

- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:

- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.

- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water

- No fuel was noted leaking into the water (sheen or smeli)

I~

Description of Health & Safely Actions Taken Today / Safety Inspections Condhucted

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile

- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to

 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

=

—

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

Name sompany Purpose of Visit In Chusd

Bigned
HASE

Ver. 1.1 11/07 220f2
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ocation

LITY CONTROL REPORT

Day of Report

= SOLUTION

Report No.

t IV Contract

E-Mail Address

31-Jul-14

Phone No.

4

ard. paul@epa.gov

303-886-1638 (mobile)

robinson@westonsolutions.com

937-572-3630 (mobile)

sstner@we stonsolutions.com

302-540-0099 (mobile)

@iechlawinc.com

720-302-3387 (mobile)

Temp ©) Wind Add'l Readings
65 MPH 8 Precip. -
92 Dir SE Humidity ) 70%

Trade [ Work Performed

d, Site Safety

[ / IH Support

Gn-Site Hours

Work Performed

Used

ldie

Repair

Total

Ver. 1.1 11/07

230f2
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Vendor Quuantity

I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:

- Entries were made to conduct salvage and debris management in the southeast portion of the site.

- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:

- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.

- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water

- No fuel was noted leaking into the water (sheen or smeli)

I~

Description of Health & Safely Actions Taken Today / Safely Inspections Conthicted

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile

- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples

- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to

 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

=

—

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

Name Lompany Purpose of Visit In Chusd

Bigned
HASE

Ver. 1.1 11/07 24 0f2
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P S0OLUTION

CONTROL REPORT

Day of Report Report No.

yntract

E-Mall Address

31-Jul-14 4

Phone No.

H@epa.gov

303-886-1638 (mobile)

n@westonsolutions.com

937-572-3630 (mobile)

Dwestonsolutions.com

302-540-0099 (mobile)

awine.com

720-302-3387 (mobile)

Wind

Add'l Readings

MPH 8

Dir SE

70%

Trade | Work Performed

Safety

upport

i Performed

Gn-Site Hours

sed | kile | Repair | Total

Ver. 1.1 11/07

250f2
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B HEMOY L
Vendor

Cluantity Tags

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

=

—

Description of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

_ . Bigned
Name Lompany Purpose of Visit In Chusd HASE

Ver. 1.1 11/07 26 0f2
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Day of Report Report No.

T SOLUTION

31-Jul-14 4

Weltiress Phone No.
Belold 303-886-1638 (mobile)

stonsolutions.com

937-572-3630 (mobile)

nsolutions.com

302-540-0099 (mobile)

SOm

720-302-3387 (mobile)

Wind

Trade | Work Performed

Cr-Site Hours

rrned

sed | kile | Repalr | Total

Ver. 1.1 11/07

27 0of2
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SUTE DELIVERY | REMOVAL) |

Material Vendor Condtn

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM sanjples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatnment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from|(4 to 1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacent

I~

Description of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

. Bigned
Name Lompany In Chut HASE

Ver. 1.1 11/07 28 0f2
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= SOLUTION]
REPORT

Day of Report Report No.
31-Jul-14
Phone No.

303-886-1638 (mobile)
937-572-3630 (mobile)
302-540-0099 (mobile)
720-302-3387 (mobile)

Add'l Readings

Precip

70%

k Performed

Hurnicity (o0

CreSitte Hours

Used | ldle | Repalr | Total

Ver. 1.1 11/07

290f2
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G (ONSITEDELIVERY | REMOVAL)
Vendor

WMaterial Tags amnity

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities
+ Configured and published Scribe database with water quality monitoring from 30-July
I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to [1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)
 Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacer|

I~

—

Description of Health & Safely Actions Taken Today / Safely Inspections Condhucted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

. Bigned Faf
Name sompany In Out Py urgose of Yisi

Ver. 1.1 11/07 300f2
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SOLUTION

Day of Report Report No.
31-Jul-14
Phone No.

303-886-1638 (mobile)
937-572-3630 (mobile)
302-540-0099 (mobile)
720-302-3387 (mobile)

Add'l Readings

Precip. -
Humidity (%) 70%
med

Cne-Sitte Hours

e | Repalr | Total

31u
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NDLING (ON SITE DELWVERY | REMOVAL)
Material

Vendor

Spec Tags ity

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile

I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities

+ Configured and published Scribe database with water quality monitoring from 30-July

I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants will be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM samples
- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaiuate treatment options for water in the north section of the relief channel, inicuding carbon treatment
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).

- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 to 1.
- CTEH requested that all analytes that have been non-detect so far in the iab samples be eliminated from the reporting.

- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for sampies from the relief channels.

- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeli)

I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacen

I~

Description of Health & Safely Actions Taken Today / Safety Inspections Conducted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)

TROL

. Bigned 1
Name sompary In Gut HASP th

Ver. 1.1 11/07 320f2
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BOILUTION

Report No.

Phone No.
303-886-1638 (mobile)
937-572-3630 (mobile)
302-540-0099 (mobile)
720-302-3387 (mobile)

Add't Readings

70%

On-Site Hours
Repalr | Total

Ver. 1.1 11/07

330f2
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IAL HANDLING (ON SUTE DELIVERY | REMOVAL)
Tags Spec

Vendor

Material

COMPLETED
I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile

I Collected site photographs detailing the progress of preparations for removal to begin on the facility site and other site activities
I Configured and published Scribe database with water quality monitoring from 30-July

I Attended 08:00 ops meeting:
- The PRPs asbestos and electrical consultants wili be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM sampleg

- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inicuding carbon treatment

- CTEH collected air samples for SO2 and crystalline silica around the hotzone (based on materials known to be in the fire debris).

-

- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 iq

- CTEH requested that all analytes that have been non-detect so far in the lab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODS5 to the analysis list for samples from the relief channeis.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water

=3

- No fuel was noted leaking into the water (sheen or smell)
I Garner began cleanup of RRS property outside the hotzone with removai of damaged materiais near the southwest corner of the adjacen

I~

1& SAFETY

Dascription of Health & Safely Actions Taken Today / Safely Inspections Conducted

I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)
Y CONITROL
Lompany In Chut %;%;d Chut

Mame

Ver. 1.1 11/07 34 0f2
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Report No.

hone No.

-1638 (mobile)
-3630 (mobile)
-0099 (mobile)
-3387 (mobile)

't Readings

70%

Site Hours

Ver. 1.1 11/07

350f2
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MATERIAL HANDLING (ONSUTEDELIVERY | REMOVAL)
QuantitWendor Material Tags

WORK COMPLETED

I Conducted water quality testing at 23 locations across the site in the USACE relief channel; collected positional data in Scibe mobile
I Collected site photographs detailing the progress of preparations for removai to begin on the facility site and other site activities

+ Configured and published Scribe database with water quality monitoring from 30-July

I Attended 08:00 ops meeting:

- The PRPs asbestos and electrical consultants will be onsite today to make entry into the hotzone for inspection 4-6 bulk ACM sampleg

»

- Entries were made to conduct salvage and debris management in the southeast portion of the site.
- Garner and CTEH continue to evaluate treatment options for water in the north section of the relief channel, inlcuding carbon treatmen
- CTEH collected air samples for SO2 and crystailine silica around the hotzone (based on materiais known to be in the fire debris).
- Attended the 1600 Tactics meeting:
- CTEH discussed water quality results and requested approval to reduce sampling locations in the north section of the channel from 4 tp 1.
- CTEH requested that all analytes that have been non-detect so far in the lab samples be eliminated from the reporting.
- CTEH requested approval to amend the SAP to include COD and BODD5 to the analysis list for samples from the relief channels.
- Laborers working at the north section of the relief channel accidentally let the compressor roll down the hill and into the water
- No fuel was noted leaking into the water (sheen or smeil)
I Garner began cleanup of RRS property outside the hotzone with removal of damaged materials near the southwest corner of the adjacent

I~

HEALTH & SAFETY

Descriplion of Health & Safety Actions Taken Today / Safely Inspections Conducted
I Safety Tailgate Meeting: Think through your work before jumping in (response to compressor incident yesterday)
QUALITY CONTROL

Bigned Bigned

ompany  Purpose ol In Qut HASE HASE

Ver. 1.1 11/07 36 0f2
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Weston Solutions, Inc
1435 Garrison St. Suite 100
Lakewood, CO 80215

Phone: 303-729-6100

Fax: 303-729-6101

DAILY PRODUCTION & QUALITY CONTROL REPORT

Contract No./TDD Project Title / Location Day of Report  Report No.

EP-S8-13-01 EPA Region 8 Start Contract
0 0
DAILY PHOTO LOG

31-Jul-14 4

Photo 1 Photon 2

3.5-Inch Width or 2.63-Inch Height

Photo 3 Photo 4

Ver. 1.1 11/07 1of1
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